

# Village of Weston – Road Construction/Maintenance Project Updates **Thursday 10-28-2021**

## **Birch Street Concrete Repairs and Asphalt Paving**

From Schofield Ave. going north for approximately 200 feet.

Birch St rehabilitation project is complete with the exception of a concrete joint repair that needs cure time.

Birch St will be opened to traffic on Monday 11-1-2021.

**PLEASE NOTE** – Birch St **currently is detoured** using Mount View Ave, west to Fox St and south to Schofield Ave.

## **Ross Ave – Eau Claire River Bridge – B37-174**

**Fahrner Asphalt Sealers** is the general contractor

Fahrner Asphalts staff has completed the epoxy overlay application to the patched areas and the bridge has been reopened to 2 lanes of through traffic. Village staff has some Rip Rap placement to do under the south abutment however this will be done using flag persons if additional rip rap needs to be added to the existing south bridge slope.

## **Barbican Ave Rehabilitation Project**

From Camp Phillips Rd east to Von Kanel St.

**American Asphalt** is the general contractor.

American Asphalt has completed paving the surface course of asphalt on the project. Revi Design has paving brick installation to finish and will do so with single lane closures as required. Pavement marking is scheduled for next week.

Currently there is one lane traffic in each direction.

**PLEASE NOTE the remaining work is weather dependent.**

The annual Village and Town of Weston Fall Yard Pickup was started on **Monday October 11<sup>th</sup>** and will continue through **November 11<sup>th</sup>, 2021.** **Currently staff is running approximately 1 day behind the planned scheduled Zone pick up dates on Leaf and Brush Pickup.**

Dan Raczkowski Deputy Dir – Public Works  
Village of Weston 715-241-2632